COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2019

ESTI MATE SUMVARY 13: 49: 22
CONTI D C21193 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21193-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TI ME ALLOW 90 WORK DAYS
SH 141 CLI FTON S| GNAL REPLACENENT PERCENT TIME:  12.78 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO. STA141A- 045
SH 141 CLI FTON S| GNAL REPLACENMENT
NAME OF ROAD:
PRQJECT COUNTI ES: MESA
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 03/ 26/ 2019 DATE TIME STARTED 01/09/2019
12150 E. 112TH AVE. DATE LET 08/ 09/ 2018 DATE WORK BEGAN  01/09/2019
DATE AWARDED 08/ 17/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/14/2018 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 01/09/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 331, 935. 25 PARTI Cl PATI NG $ 23, 150. 00 $ 23, 150. 00
AWARD PRQJECT AMI: $  1,261,561.00 NON- PARTI Cl PATI NG 70, 279. 15 70, 279. 15
PERCENT COMPLETE: 7.01% TOTAL EARNI NGS 93, 429. 15 93, 429. 15
FUNDS AVAI LABLE: $ 1,238,506.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 93, 429. 15 93,429. 15
TOTAL CLAI VS $ 0.00 RETAI NAGE -2,202.57 -2,202.57
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 91, 226. 58 91, 226. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 91, 226. 58 91, 226. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 91, 226. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00011

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00250

202- 00705

202- 00810

202- 00827

202- 00828

C21193

ROADWAY

21193-BI D
STA141A- 045

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

of

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

Asphal t Mat

Pavenent Marki ng

St andard Foundati on

Li ght

Ground Sign

Pul I Box

Traffic Signal Equi pment

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
1, 321. 00000
84. 000
sy
30. 00000
238. 000
LF
9. 00000
51. 000
sy
31. 00000
101. 000
5%
61. 00000
19. 000
5%
99. 00000
10, 640. 000
SF
2. 15000
3. 000
EACH
671. 00000
4.000
EACH
214. 00000
6. 000
EACH
243. 00000
1. 000
LS

23, 405. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

13:49: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00035

0070

208- 00045

0075

208- 00053

0080

208- 00106

0085

210- 00479

0090

210- 00760

0095

210- 00865

0100

210- 00866

0105

304- 06000

0110 403-00720

C21193

STA141A- 045

21193-BID

| TEM
DESCRI PTI ON
Pot hol i ng
Aggr egat e Bag
Concrete Washout Structure

StormDrain Inlet Protection (Type |) (84 Inch)

Sweepi ng (Sedi ment Renoval)

Reset Radi o Conmuni cation Antenna

Reset

Lumi naire

Reset Pedestrian Signal Head

Reset Fire Preenption Unit and Tiner

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

172. 500

HOUR
235. 70000
364. 000

LF

12. 00000
3. 000

EACH
726. 00000
3. 000

EACH
392. 00000
30. 000

HOUR
158. 50000
2.000

EACH
1, 195. 50000
2.000

EACH
352. 00000
4. 000

EACH
538. 00000
3. 000

EACH
856. 00000
81. 000

TON
52. 00000
11. 000

TON

484. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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40, 658

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:49: 22

AMOUNT

40, 658

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21193-BID ESTI MATE RUN 03/ 26/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO 0001 13: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 412-01000 Concrete Pavement (10 Inch) 105. 000 0. 000
Sy 0. 000 0. 00
101. 00000 0. 000 0. 00
0120 503-00036 Drilled Caisson (36 Inch) 133. 000 0. 000
LF 0. 000 0. 00
511. 00000 0. 000 0. 00
0125 503-00048 Drilled Caisson (48 Inch) 63. 000 0. 000
LF 0. 000 0. 00
563. 00000 0. 000 0. 00
0130 503-00054 Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
617. 00000 0. 000 0. 00
0135 601-01000 Concrete Class B 2.000 0. 000
cY 0. 000 0. 00
803. 00000 0. 000 0. 00
0140 607-11525 Fence (Pl astic) 600. 000 0. 000
LF 0. 000 0. 00
6. 60000 0. 000 0. 00
0145 608-00000 Concrete Sidewal k 90. 000 0. 000
Sy 0. 000 0. 00
59. 00000 0. 000 0. 00
0150 608-00010 Concrete Curb Ranp 111. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
0155 609-21020 Curb and Gutter Type 2 (Section I1-B) 135. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0160 613-00206 2 Inch Electrical Conduit (Bored) 2, 480. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 613-00306 3 Inch Electrical Conduit (Bored) 4, 690. 000 0. 000
LF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21193-BI D
PRQIECT STAL41A- 045 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0170 613-01100 1 Inch Electrical Conduit (Plastic) 60. 000
LF
16. 50000
0175 613-01200 2 Inch Electrical Conduit (Plastic) 355. 000
LF
21. 60000
0180 613-01300 3 Inch Electrical Conduit (Plastic) 480. 000
LF
22.20000
0185 613-07000 Pul | Box (Special) 17. 000
EACH
1, 042. 00000
0190 613-07003 Type Three Pull Box 16. 000
EACH
1, 580. 00000
0195 613-07004 Type Four Pull Box 6. 000
EACH
2, 046. 00000
0200 613-07005 Type Five Pull Box 3. 000
EACH
2,314. 00000
0205 613-10000 Wring 1. 000
LS
43, 309. 00000
0210 613-20200 Luminaire (Install Only) 9. 000
EACH
213. 00000
0215 613-50150 Secondary Service Pedestal 3. 000
EACH
4,322. 00000
0220 614-00011 Sign Panel (Class I) 105. 000
SF

147. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:49: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614-00012

614- 00029

614- 70150

614- 70336

614- 70560

614- 72855

614- 72860

614- 72863

614- 72866

614- 72875

614-81145

C21193

STA141A- 045

21193-BID

ROADWAY

| TEM
DESCRI PTI ON
Sign Panel (Cass I1)
Sign Panel (Class Il) (Install Only)

Pedestrian Signal Face (16) (Countdown)

Traffic Signal

Face (12-12-12)

Traffic Signal

Face (12-12-12-12-12)

Traffic Signal Controller Cabinet

Pedestrian Push Button

Pedestrian Push Button Post Assenbly

Fire Preenption Unit and Tiner
Loop Detector Wre
Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
SF
158. 00000
8. 000
EACH
549. 00000
14. 000
EACH
613. 00000
47.000
EACH
878. 00000
8. 000
EACH
1, 398. 00000
3. 000
EACH
26, 725. 00000
9. 000
EACH
310. 00000
5. 000
EACH
1, 422. 00000
2.000
EACH
3, 857. 00000
4, 680. 000
LF
4. 20000
2.000
EACH

15, 025. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21193-BID ESTI MATE RUN 03/ 26/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO 0001 13: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0.00
15, 900. 00000 0. 000 0. 00
0285 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 181. 00000 0. 000 0.00
0290 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
23, 995. 00000 0. 000 0. 00
0295 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 316. 00000 0. 000 0.00
0300 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
28, 481. 00000 0. 000 0. 00
0305 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 260. 00000 0. 000 0. 00
0310 614-86105 Telenetry (Field) 1. 000 0. 000
EACH 0. 000 0.00
6, 021. 00000 0. 000 0. 00
0315 614-87015 Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
1, 821. 00000 0. 000 0.00
0320 625-00000  Construction Surveying 1. 000 0. 000
LS 0.100 830. 50
8, 305. 00000 0. 100 830. 50
0325 625-00001 Construction Surveying (Hourly) 32. 000 0. 000
HOUR 0. 000 0. 00
205. 00000 0. 000 0. 00
0330 626-00000  Mbbilization 1. 000 0. 000
LS 0. 250 20, 010. 25

80, 041. 00000 0. 250 20, 010. 25



CONTI D: C21193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21193-BID ESTI MATE RUN 03/ 26/ 2019
PRQJECT: STA141A- 045 ESTI MATE NO 0001 13: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01103 Public Information Services (Tier II1l) 1. 000 0. 000
LS 0.100 841. 40
8, 414. 00000 0. 100 841. 40
0340 627-00008 Modi fi ed Epoxy Pavenent Marking 81. 000 0. 000
GAL 0. 000 0. 00
151. 00000 0. 000 0. 00
0345 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 307. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0350 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2, 540. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 55000 0. 000 0. 00
0355 630-00000  Fl aggi ng 720. 000 0. 000
HOUR 23.000 649. 75
28. 25000 23.000 649. 75
0360 630- 00007 Traffic Control Inspection 35. 000 0. 000
DAY 2.000 220. 00
110. 00000 2.000 220. 00
0365 630-00012 Traffic Control Managenent 90. 000 0. 000
DAY 10. 000 5, 820. 00
582. 00000 10. 000 5, 820. 00
0370 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
141. 00000 0. 000 0. 00
0375 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0380 630-80342 Construction Traffic Sign (Panel Size B) 72.000 0. 000
EACH 10. 000 520. 00
52. 00000 10. 000 520. 00
0385 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 0. 500 440. 50

881. 00000 0.500 440. 50



CONTI D

C21193
21193-BID
STA141A- 045

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 03/ 26/ 2019
13:49: 22

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

630- 80359

630- 80360

630- 80380

700- 70010

700- 70011

700- 70082

700- 70380

CAT NO0400

0430

0435

0440

620- 00002

620- 00012

620- 00020

ROADWAY

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

Servi ce

F/ A Furnish & Install Electrical

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
240. 000
DAY
32. 50000
50. 000
EACH
26. 00000
400. 000
EACH
2.00000
50, 000. 000
FA
1. 00000
500. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
1, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
21, 745. 00000
1. 000
EACH
8, 100. 00000
1. 000
EACH
1, 405. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
3. 000 97.50
3. 000 97.50

0. 000
3.500 91. 00
3. 500 91. 00

0. 000
50. 000
50. 000

100. 00
100. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1,300,685.25$% 70,279.15% 70, 279. 15

0. 000
1. 000
1.000

21, 745. 00
21, 745. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
1. 000 1, 405. 00
1.000 1, 405. 00

1,331,935.25$ 93,429.15$% 93, 429. 15



